



ISO/TC 197  
Hydrogen technologies

Email of secretary: [jonathan.lafontaine@bnq.qc.ca](mailto:jonathan.lafontaine@bnq.qc.ca)  
Secretariat: SCC (Canada)

**Item 7.2 WG 23 progress reports for 2018 Plenary**

Document type: Other meeting document

Date of document: 2018-12-13

Expected action: INFO

Background: Please find attached the presentation made for WG 23 during Vancouver 2018 plenary meeting.  
Agenda is found in N 1035

Committee URL: <https://isotc.iso.org/livelink/livelink/open/tc197>

# WG 23: Fittings - Progress Report

- Meeting held Sept 19<sup>th</sup> 2017 between leadership of WG 20 (valves) and WG 23 (fittings)
- Coordination key with WG 20, WG 24
- WG 23 to prepare CD based on format of FDIS of valves.
- Add Figure 1 from 19880-5 FDIS to ensure clarity in scope and hand-off within family of ISO 19880 documents.
- Meeting held this week on December 4, 2018
- Prepare pre-CD, send to WG members in mid - April. Comments due mid/late May. CD to TC 197 end of May.
- TC/197 issues
  - New Schedule to be confirmed once CD is circulated and project is officially restarted.

# Schedule for standardization of ISO/TC197 WG23 (ISO19880-6)

6 December, 2018

Year 2014	2015	2016	2017	2018	2019	2020
<p>1st meeting</p> <p>1 Dec.</p>	<p>WD (circulation) (Feb-Mar)</p> <p>2nd meeting (June 12) Washington, DC USA</p> <p>3rd meeting (Dec 2) Plenary Torrance, CA USA</p>	<p>4th meeting (July)</p> <p>(Dec.) Strategic meeting ICW Plenary meeting - The Netherlands</p>	<p>Project on hold per Resolution 411 from 2016 TC 197 Plenary</p>	<p>5th Meeting (Dec 4)</p> <p>Plenary Vancouver, BC</p>	<p>CD (circulation) 3 months (June-Aug)</p> <p>6th Meeting Sept? TBD</p>	<p>DIS (circulation) 5 months (Dec- Apr)</p> <p>7th Meeting June? TBD</p> <p>FDIS (Oct?)</p>